FOR MYSORE STATE

Hel A **(1954) Department.**

Mg SERIES.

clerk
Hy

G.O. NO. 1850 Health

16

Dated 2-7-54

[Despatch Abstract.]

L. A. Gr. — Const. Headquarters Hospital, Kampala — improvements — papers records

C.M.: 921/54

LEGISLATURE (ASSEMBLY) SECRETARIAT.

27-1-1954.

STARRED.

SRI M. NARAYANAN NAMBIAR, M.L.A.

HEALTH, EDUCATION AND LOCAL ADMINISTRATION DEPARTMENT.

*Q.No.1939.

Will the Hon. the Minister for Health be pleased to state:

(a) the present stage of construction of the Government Hospital building at Mangalore ~~abandu~~;

(b) the number of beds that will be available in the new building; and

(c) the estimated cost of the building?

KB/27/1.

HELA Legn (HII)

In advance copy of the question may be enclosed to M(H) for perusal.

30/1/54

30/1/54

V. Ramamma
1-2-54

M(H)

1/2

SECRETARY TO GOVERNMENT
2 FEB 1954
HEALTH EDN. & LOCAL ADMIN. DEPT.

LEGISLATURE (ASSEMBLY) SECRETARIAT.

27-1-1954.

STARRED.

SRI M. NARAYANAN NAMBIAR, M.L.A.

HEALTH, EDUCATION AND LOCAL ADMINISTRATION DEPARTMENT.

*Q.No.1939.

Will the Hon. the Minister for Health be pleased to state:

(a) the present stage at which the construction of the Government General Hospital building at Mangalore stands;

(b) the number of beds that will be available in the new building; and

(c) the estimated cost of the building?

KR/27/1.

HELA (10)

L.A Qn. regarding the Govt. Headquarters Hospital Mangalore.

Memo.No. P212 H11/54-1 Health dt 1.2.54.

1.2.54

A copy of L.A Qn. is forwarded to the DHS and he is requested to furnish to Govt. particulars for answering the Qn. and supplementary questions that may be asked.

29/1/54

1-2-54

79/1/54

To Asst 6/1/54

Sent DHS (with a copy of the Qn)

29/1/54

30/1/54

H 2 Medical Department P 3

From

Lt.Col. Sangham Lal, MBBS., FRCS., DOMS.,
Director of Medical Services, Madras-6.



To

The Secretary to Government, Health Education and Local Administration Department, M a d r a s.

19198 (b) 2

R.No.11406 M/54, dated 23--2-1954.

Sir,

Sub: Legislative Assembly Question regarding the Government Hea quarters Hospital, Mangalore.

Ref: Government Memo No.9212 H.II/54-1 dated 1-2-1954.

--

The particulars required to answer the Legislative Assembly Question are furnished below:-

(a) Stage of work:The construction of out-patient block is nearing completion. Remaining items are in progress and the same are expected to be completed before the end of 7/1954.

The construction of medical ward of 120 beds completed upto 2nd floor level.

The construction of kitchen block just started. Tenders are bein called for External drainage water supply installations and technical san -ctions are yet to be got for other works.

(b) Number of beds available:- New Building ~~266~~ 205
Old buildings ~~48~~ 116

The number of beds that will be available in the new buildings at Lady Goschen Hospital 40

(c) The estimated cost of the buildings:-

(1) Rs.28.25 lakhs for Wenlock and Lady Goschen Hospital.

The Revised Estimate is Rs.34.05 lakhs.

Yours faithfully,

for Director of Medical Services

ASE 23.2.

1022A (VII)

Reply has been filed with Diary No. 9212/VII/SL on 15-2-24

24/2/24

25/2/24

24/2/24

CW: 2233/54

LEGISLATURE (ASSEMBLY) SECRETARIAT.

19-2-1954.

STARRED.

SRI . SUBRAYARAN NAMBIAR, M.L.A.

HEALTH, EDUCATION AND LOCAL ADMINISTRATION DEPARTMENT.

*Q.No.1252

Will the Hon. the Minister for Health be pleased to state:

(a) ~~at what~~ the present stage ~~the~~ of the construction of the ~~General~~ Govt Hospital building at Mangalore; ~~stands;~~

(b) how many beds will be available in the new building; and

(c) the estimated cost of the building?

KB/21-2.

HEA (H)

An advance copy of this may be circulated to M (H) for perusal.

4/3/54

V. Ramamurti
5-3-54

4/3/54

M (H) 9/3

SECRETARY TO GOVERNMENT
MADRAS
HEALTH, EDN. & LOCAL ADMINI. DEPT.

LEGISLATURE (ASSEMBLY) SECRETARIAT.

19-2-1954.

STARRED.

SRI . . NARAYANAN NAMBIAR, M.L.A.

HEALTH, EDUCATION AND LOCAL ADMINISTRATION DEPARTMENT.

*Q.No.1259.

Will the Hon. the Minister for Health be pleased to state:

(a) ~~at what~~ the present stage of the construction of the ~~General~~ Govt Hospital building at Mangalore ~~stands~~;

(b) how many beds will be available in the new building; and

(c) the estimated cost of the building?

KB/21-2.

Answer

(a) The construction of out-patient block is nearing completion. The construction of a medical ward of 120 beds has reached the second floor level. The construction of kitchen block has just been started. Other works have not yet been taken up.

(b) The number of beds available in the new buildings will be ~~200~~ 198

(c) Rs. 16.8.. lakhs.

To ~~Budget~~ Dept.

The Legislature (Assembly) Secretariat

5 copies

The Public (Health) Dept

2 Sos

HEALTH dept Lr.
M. 22336 DII
15.3.54.

NOTE FOR SUPPLEMENTARY QUESTIONS.

The Govt. sanctioned an expenditure of Rs.29.34 lakhs in May 1950 for the improvement of the Govt. Headquarters and the Lady Goschen Hospitals at Mangalore. Subsequently in October 1950, the estimate of expenditure for the above works was revised from Rs.29.34 lakhs to Rs.28.25 lakhs. The following are the improvements and extensions to the Govt.Headquarters Hospital, and the Lady Goschen Hospital, Mangalore according to priority for the different years:-

* This consists of (i)Rs.16.8 lakhs for the Headquarters Hospital and (ii)Rs.11.45 lakhs for the Lady Goschen Hospital,Mangalore.

Govt.Headquarters Hospital, Mangalore:

1951-52 Construction of Out-patient block.

1952-53 Construction of New kitchen block, external water supply arrangements including over-head tank and medical ward block of 80 beds.

1953-54 Construction of quarters for 1 House-keeper, 40 pupil-nurses and 16 nurses and additions and improvements to existing nurses' quarters

1954-55 Construction of Mortuary Block, quarters for Asst. Surgeons and Nursing Orderlies and also latrine blocks.

1955-56 Conversion of existing Tuberculosis ward into isolation ward, construction of external drainage arrangement including disposal work, General Electrical distribution system and roads.

(P.T.O.)

Govt. Lady Goschen Hospital, Mangalore:

1951-52 Construction of Maternity ward of 40 beds, conversion of the existing maternity ward into Children's ward, construction of post-mortem shed, garage for Ambulance and external water supply arrangement including overhead tanks.

1952-53 Construction of Steam Laundry and medical ward of 60 beds.

1953-54 Construction of quarters for nursing staff.

1954-55 Extension of the septic ward towards east side to accommodate 20 more beds, and of the out-patient ward and conversion of existing labour room into operation room.

1955-56 Construction of quarters for Asst. Surgeons and Nursing Orderlies, Latrine blocks, drainage arrangements, General Electrical Distribution system and roads.

When the scheme was taken up for execution, certain modifications to the work were found necessary. It was also found necessary to set apart the Lady Goschen Hospital solely for maternity cases, the medical and surgical cases being dealt with in the Headquarters Hospital. On account of these, the programme of dates could not be kept up.

2. The following are the main deviations proposed:-

Govt. Headquarters Hospital, Mangalore:

(i) Out-patient block is to have additional provision for a common consulting room and dispensary and also an upper floor, as this hospital is now to serve for both men and women

(ii) The Medical ward is proposed

((P.T.O.)

to be made as a three storeyed building to accommo-
-date 120 beds, instead of 80 beds. This extra accommodation of 40 beds is made in lieu of the medical ward of 60 beds proposed to be built for the Lady Goschen Hospital.

(iii) A septic ward of 40 beds is proposed to be provided in lieu of the extension to the existing septic ward in the Lady Goschen Hospital.

(iv) Only one steam Laundry is considered sufficient for both the hospitals instead of two laundries.

Lady Goschen Hospital, Mangalore.

The Maternity ward has to be re-orientated for giving a better frontage and design modified so as to take up a future 2nd floor.

The following buildings have been omitted either as suitable provision has been made in the Headquarters Hospital, or as they are not considered essential:-

(i) Proposed Medical ward.
(ii) Proposed extension to septic ward.
(iii) Steam laundry.
(iv) Garage for one ambulance.
(v) Extension to existing out-patient ward.
(vi) Conversion of Maternity ward into operation room.
(vii) Conversion of Labour room into operation theatre.

In addition to the above modi-
-fications, it is also proposed to construct a 'U' shaped three storeyed block in the Govt. Headquarters Hospital similar to

(P.T.C.)

the new Out-patient block to provide for accommotation for at least 180 beds which will replace the existing surgical ward which is over 100 years old, even though this work was not contemplated in the original scheme. In view of the present financial stringency and the need for strict economy, it was considered necessary to limit the expenditure if possible to Rs.28.25 lakhs. In that connection it was suggested that the expenditure for the construction of quarters for the staff might be reduced by adopting cheaper designs and that the existing surgical block in the Headquarters Hospital might be retained if it is not in a condition beyond repair and a temporary structure to accommodate a few more surgical beds might be constructed if necessary. The D.M.S. was asked to offer his remarks on these suggestions in consultation with the C.E., P.W.D. The C.E., P.W.D., has reported that the expenditure on the construction of the Nurses' quarters can be reduced by making certain altera-tions in the construction and has stated that a further report will be submitted in regard to the quarters for Asst. Surgeons and Nursing Orderlies. As regards the

(P.T.O.)

demolition of the Surgical Block, the C.E. has stated that the building is not beyond repair and that its demolition can be deferred. But the D.M.S. (Dr. Ramanamurthi) considers that it is very essential to construct a surgical block with 180 beds demolishing the existing surgical block as there is no possibility of erecting a first floor to the existing surgical block, as no alterations can be made to it for providing enough light and as it is not possible to construct temporary structures to provide more sheds for want of space in the hospital compound He has suggested that the playground of the Govt. Arts College, Mangalore may be taken over by the medical dept. for providing accommodation for the hospital by providing another site in front of the College for playground. The D.M.S. has also stated that the operation theatre in the Lady Goschen Hospital should be retained and that there should be a separate mortuary for this hospital.

(P.T.O.)

8

The D.M.S. has forwarded these suggestions to the C.E. and his reply is awaited.

3. The present bed-strength of the Govt. Head Quarters Hospital is 116 while that of the Lady Goschen Hospital is 120. On completion of the building schemes, there will be an increase of bed strength by 350, i.e. 586 in all if the above modified proposals are finally approved. The Govt. have agreed to provide in these hospitals clinical facilities to the students of the newly opened private Medical College at Manipal.

As the question relates only to the Headquarters Hospital figures relating to that hospital alone have been furnished.

S.A. Subhan,
Deputy Secretary to Government
12-3-54.

24-3-1954

9

Construction of the Government Hospital building at Mangalore.

* 334 Q.—SRI M. NARAYANAN NAMBIAR: Will the Hon. the Minister for Health be pleased to state—

(*a*) the present stage of the construction of the Government Hospital building at Mangalore;

(*b*) how many beds will be available in the new building; and

(*c*) the estimated cost of the building?

THE HON. SRI A. B. SHETTY :—" (*a*) The construction of out-patient block is nearing completion. The construction of a medical ward of 120 beds has reached the second floor level. The construction of kitchen block has just been started. Other works have not yet been taken up.

(*b*) The number of beds available in the new buildings will be 198.

(*c*) Rs. 16·8 lakhs

SRI M. NARAYANAN NAMBIAR :—" When the new building is completed will the Government consider the desirability of increasing the bed strength in the T.B. Ward? "

THE HON. SRI A. B. SHETTY :—" A separate T.B. Sanatorium is being put up at Mudisetti in Mangalore."

H2

Madras Legis. 1-3-8,006—26-5-53.

SECRETARIAT OF THE MADRAS LEGISLATURE,

GOVERNMENT ESTATE, MOUNT ROAD,

~~Madras~~, dated the 28/1/1954.

9212

ASSISTANT SECRETARY TO GOVERNMENT
29 JAN 1954
HEALTH, EDUCATION & LOCAL ADMN. DEPT.

QUESTION No. 1939 for the meeting of the Legislative Assembly ~~to be held on the~~ ~~195~~

Two copies of this question are forwarded to the Health, Edn & L.A. Department.

The question ~~has been admitted~~ may be dealt with in the usual course pending communication of the orders of Hon. Speaker regarding admission in due course.

28/1/54.

28/1/54

To Health, Education and Local Administration Department.

U.O.No. 818/Sp-25π.2. 28-1-54.

1122 A (III)

Consequent on the prorogation of the Legislature on 1.2.52 this question has lapsed. May be lodged

8/2/54

15/7/54

8254

H2

Madras Legis. I-3—8,006—26-5-53.

SECRETARIAT OF THE MADRAS LEGISLATURE,
GOVERNMENT ESTATE, MOUNT ROAD,
Madras, dated the 27.2.1954

ASSISTANT SECRETARY TO GOVERNMENT
2 MAR 1954
22336
HEALTH, EDUCATION & LOCAL ADMN. DEPTT.

QUESTION No 1252 for the meeting of the Legislative Assembly to Commenced on ~~be held on the~~ 22 nd Feb 1954.

Two copies of this question are forwarded to the Health Education & Local Admn Department.

The question has been admitted.

27/2

1/3/54

To

The Health Education & Local Admn Department.

U.O.No. 2055/54-4 K.L. - 3 - 54

HEA (III)

Please see the L.A. Dy. on p. 1 cf.

A draft answer to the question is submitted below for approval.

Dr. M.S. Mogral M.L.A. has sent the question on the Govt. Head quarters Hospital, Mangalore. It has been dealt with in the top folio. The points required for answering supplementary questions in this case have been included in the "Note for supplementary questions" put up in last file.

May be circulated to M(H).

Q.C.No: 13156/54

11/3/54

HR 14/3/54

S.A. Sankaran
12354

12/3/54

Answered by M(H) on 24/3/54

M(H) 13/3

H22A (M)

An extract of the proceedings of the Assembly containing the question and answer is enclosed for which may be recorded

Order (M) No. 1850 Dated the 2/7/54

Recorded

Sub

C.A. to Govt. Head Quarters Hospital, Bangalore improvements papers recorded